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Functional Area WBS #: 
5.1 Project Cost and Schedule Controls  
5.2 Performance Measurement and Analysis   

Completed by: Robert D. Phipps (ANL-W) Dan L. Kahl (INEEL) 
FUNCTIONAL AREA SUMMARY FORM 

(ANL-W & INEEL Laboratory Consolidation to INL) 

Consider facilities, hardware, processes, procedures, personnel, training, database, etc. in your functional area. 

1) ACTIVITIES needed to transition 

What activities should be conducted to support to transition to a single contractor? When is the most 
opportune time to conduct each activity (pre-transition, transition, incoming contractor)? 

 

Activities to transition functional area to one 
contractor 

3/1 – 11/15 
Pre-transition 

11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

1.  Review and standardize procedures to include a 
graded approach for R&D activities v. a “one size 
fits all” approach.   X 
2.  Review project costing software used to cost out 
estimates at ANL-W and INEEL to determine 
appropriate tool to use (COBRA or ?)  X X 
3.  Review differing WBS and cost code 
philosophies to determine standardization 
methodology   X 
4.  Review the protocols and requirements for 
pulling together the actuals for performance 
measurement reporting    X 
 
2) GAP(S) 

In your functional area, identify gap(s) that may inhibit a smooth transition. Please list below.  
Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 Determine system tools (P3, COBRA, IPS2000) for standardization of project cost and schedule 
control processes as well as for documenting performance measurements and analyses. 

3) Other 

Are there issues or concerns outside of your functional area that may inhibit the consolidation? If so, 
please list.  Additionally, utilize the Gap/Risk Description form to define each gap/issue. 

 Financial and Payroll determinations will dictate development of appropriate project and cost 
protocols for standardizing and integrating all project groups. 

 The implementation of “iStars” in the Financial Operations area will change how DOE handles 
the financials and will have an impact on the reporting of project costs and schedule controls. 

4) Have you initiated any actions outside of this review to facilitate the integration? If so, please describe.   

 None 
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Functional Area WBS #: 
5.1 Project Cost and Schedule Controls and  
5.2 Performance Measurement and Analysis   

Completed by: Robert D. Phipps (ANL-W) Dan L. Kahl (INEEL) 
 

GAP/RISK DESCRIPTION FORM 

Please complete one form per gap. 

a) Describe the gap(s) that affects the integration of ANL-W and INEEL. 

 The two laboratories use different financial systems and project management and control systems that 
currently do not have a software interface to migrate or integrate the data management tools. 

b) Rank the risk, on a scale of 1 to 5, associated with the above gap, and describe the impact(s)?  
(Risk 1 = minimal consequence on January 31, 2005: Risk 5 = operational barrier to laboratory on 
January 31, 2005) 

Risk:   Level 1 

Description: The two project cost and schedule controls programs would operate separately and 
possibly with additional manual data entry to separate financial systems until the 
appropriate system migration or interfaces are completed to integrate with the 
standardized financial system. 

 

NOTE: The consolidation and standardization of the two programs is the ultimate responsibility of the new 
contractor.  However, because the programs are so vastly different with respect to tools and systems, 
familiarization with the tools and system in use at each laboratory may be beneficial. 

 

c) What steps should be taken to address the gap(s) and when (pre-transition, transition, incoming 
contractor)? Please indicate the owner of the action (ANL-W, INEEL, or both where applicable). 

 
3/1 – 11/15 

Pre-transition 
11/15 – 1/30 
Transition 

1/31/05 
Incoming 
Contractor 

 
1. Familiarize project management personnel on 
the project management tools used at each 
laboratory 

ANL-W and 
INEEL   

 
2. Identify single set of project management tools 
to be used for INL project management  

New 
Contractor  

 
3. Train INL personnel in selected set of project 
management tools and implement their use   INL 
 
 


